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152696 Lackland AFB 2009
Add/Alter B5075 for 
Defense Courier 
Service

Renovate  6,935 sf building and construct additional 1,680 sf building. Work includes fire 
protection, mechanical, pavement. Addition provides a vehicle enclosure and security fencing 
and gates.

1.1 MATOC 1 6 X X X X X X X X X X X
Blackhawk Ventures
Rueben Villarreal
210-228-9023
fax: 210-244-4007

134716 Camp Bullis 2009 Modified Urban 
Assault Course

Construct a modified standard urban assault course.  Included in the construction involve a 
range operations/storage building, service roads, electrical, control area, and a building 
information system. 
Re-configure the range to a standard convoy live-fire range.  
Demolish one 1,378 sf building.  Install an estimated one ton of air conditioning system.  

1.6 MATOC 1 11 x X X x x X x X X x
Blackhawk Ventures
Rueben Villarreal
210-228-9023
fax: 210-244-4007

146420 Fort Sam 
Houston 2009 Child Development 

Center

Construct a 20,484 sf of a site adapt Child Development Center with a capacity of 150 school 
age children in the 6 - 10 year age group.  Included in the new construction is fire protection, 
electrical, mechanical, paving, connection to energy management and control system and 
building information systems.  It will also include outdoor play areas designed to meet national 
accreditation standards, safety surfacing and fencing.

6.4 MATOC
TBD 12 X X X X X X X X X

J2 Engineering Inc.
Jose Morales
813-888-8861
fax: 813-888-8849

144643 Fort Sam 
Houston 2009

GTF - Tactical 
Equipment 
Maintenance Facility

Construct one standard design, 23,184 sf administrative facilities including covered hardstand
a small vehicle maintenance shop, organizational vehicle parking and deployment equipment 
storage.  Install an estimated 78 ton air conditioning system.  

9.6 MATOC 4 12 X X X X X X X X X X

Alutiiq International 
Solutions LLC
George Mathews
303-671-5100 
fax: 303-671-5102 

138741 Lackland AFB 2009 Intelligence 
Operations Center

Construct a 40,400 sf single story facility with a 1,200 sf secured communications room.  
Supporting facilities include energy management system, fire protection, structural concrete, 
and pavement. Provide abatement of construction site soil; removing shotgun pellet debris, 
remediate the soil, and reseed/resod site. Install an estimated 40 ton air conditioning system. 

11.3 AFCEE 
HERC 21 X X x X X X X X X X

Toltest Inc. 
Eric Berg/ Javier 
Torres
210-541-6719
fax: 210-541-6726

143120 Fort Sam 
Houston 2009 METC Medical 

Instruction Facility #5

Construct a 39,032 sf, multi-story medical instruction facility, included in the new construction 
is structural steel/concrete, provide general and applied instructional space, administrative 
areas, and automation-aided classroom space.  Install an estimated 150 ton air conditioning 
system.

16.5 MATOC 3 Dec-08 TBD X X x X X X X X X X

Innovative Technical 
Solutions, Inc 
John Sutton
210-402-5423
fax: 210-402-5478

151115 Camp Bullis 2009
Construct METC Field 
Medical Training 
Facilities

Construct a Medical Training Facility at Camp Bullis. A total of 17 facilities will be built, of  
which most are pre-engineered metal buildings. The 17 buildings consist of: 2 each 4,800 SF 
pre-engineered General Instruction buildings, 4 each 250 person 2,800 SF pre-engineered 
Dormitories, 3 each 2,800 SF pre-engineered Multi-Purpose buildings, one 4,800 SF 
conventionally constructed Administrative building, one 10,000 SF pre-engineered warehouse 
building, one 3,000 SF pre-engineered Dining Facility, 3 each CMU constructed Latrines on 
gravel pads, and 3 each Field Latrines. Supporting facilities include utilities, fire protection, 
alarm systems, storm drainage and pond, paving, and site improvements, and obstacle 
course.
The site is laden with rock making excavation for utilities/foundations, etc. more intensive. A 
new sewage lift station sized to support the planned improvements is needed.  Unexploded 
Ordinance Removal is required for safe site use of the training area.

17.8 UNRESTR 11 x x x x x x x x x x

MCC Construction 
Corporation
Mark Barton
303-679-0087
fax: 303-741-0505

17-Mar-09

18-Mar-09

27-Mar-09

05-May-09

25-Feb-09

25-Feb-09

25-Feb-09
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143419 Fort Sam 
Houston 2009

Construct Tri-Service 
Laboratory Research 
Facility

Construct 86,543 sf research facility.  Included in the new construction is structural 
steel/concrete, pavement, provide research lab with a secured communications area.  Provide
parking, roads/sidewalks, and base communications systems.  Install an estimated 340 ton air
conditioning system.  

68.1 UNRESTR 11 X X x X X X X X X X

Skanska USA 
Building, Inc.
Scott Cannon
210-301-7103
fax: 210-301-7100

311841 Fort Sam 
Houston 2009

Convert B4203 into 
Four (4) small Tactical 
Equipment 
Maintenance Facilities

Convert four bays in B4202 to a small Tactical Equipment Maintenance Facility; each to 
include 3 shop bays of 1200nsf each, administration and parts area of 1200nsf; and an office, 
latrine and mechanical room of 1200nsf.

> 1 - 5 Hub Zone
MATOC Jun 09 to Jul 09 Jul-09 to Sep-09 18 X X X X X X X X

152698 Lackland AFB 2009
Construct Equipment 
Warehouse for Tops 
in Blue

Construct a 11,194 sf single story climate-controlled shop/warehouse. Work includes 
structural steel, mechanical, electrical, and an estimated 60 ton air conditioning system.  > 1 - 5 MATOC 1 Dec 08 to Jan 09 Apr-09 to May-09 7 X X X X X X X X X

320486 Camp Bullis 2009
Construct Live Fire 
Shoot House at Camp 
Bullis

Construct a standard design Live Fire Exercise Shoot House. Facilities will include the live fire 
shoot house; After Action Review Theater; range operations and storage building; range 
operation and control area and latrine.  Supporting facilities will include electric service, 
paving, site improvements, and unexploded ordnance (UXO) characterization and cleanup of 
the project site.  Air conditioning is estimated at 2 Tons. New construction includes Exterior, 
Demolition, Electrical, Mechanical, Plumbing, Structural Concrete, Foundations, Pavement, 
and Fire Protection.

> 1 - 5 MATOC 2 Jul-09 Aug-09 to Oct-09 12 X X X X X X X X X

324515 Fort Sam 
Houston 2009 Renovate Buildings 

601 & 602
Renovate buildings 601 and 602 for General Administrative use by the Mission and Installation 
Contracting Command. > 5 - 10 SATOC Jun 09 to Jul 09 Aug-09 to Sep-09 24 x x x x x x x x x x

144970 Fort Sam 
Houston 2009 Renovate Building 

1001 Renovate building 1001 for general administrative use.  > 5 - 25 UNRESTR May-09 Aug-09 to Sep-09 12 x X x x x X x

156202-5 Fort Sam 
Houston 2009

Renovate / Convert 
Buildings 145, 146, 
147 and 149

Renovation/conversion of four 14,190 square foot buildings; Renovating buildings 145 and 146
for general administration space and converting buildings 147 and 149 from dormitories to 
general administration space.  Work will include repair or replacement of major building 
utilities; hazardous material abatement; replacement of HVAC, fire protection systems and 
architectural systems.  The building will comply with all Anti-Terrorism/Force Protection 
requirements.  Renovation work includes Interior, Exterior, Demolition, Electrical, Mechanical, 
Plumbing, Pavement and Fire Protection.

> 10 -25 MATOC 3 Feb 09 to Apr 09 May-09 to Jul-09 24 X X X X X X X

155416 Fort Sam 
Houston 2009 Repair Building 2264 Renovate Building 2264 included in the renovation is fire protection, electrical, mechanical, 

and interior reconfiguration. > 10 - 25 ANC Feb 09 to Apr 09 May-09 to Jul-09 18 x X x x x X x

155415 Fort Sam 
Houston 2009 Renovate Building 

2266
Renovate Building 2266, included in the renovation is fire protection, electrical, and 
mechanical. > 10 - 25 ANC Feb 09 to Apr 09 May-09 to Jul-09 18 x X x x x X x

1-Apr-09

2 of 5  6/01/2009
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153370 Fort Sam 
Houston 2009 METC Physical 

Fitness Center
Construct a 44,000 sf physical fitness facility.  Install an estimated 40 ton air conditioning 
system.  > 10 - 25 TBD Apr-09 Jul-09 to Sep-09 TBD x X x x x X x X X x

152697 Lackland AFB 2009

Add/Alter Technical 
Training Area 8 for 
IAAFA Airfield Training
Complex

Construct new 74,705 sf airfield maintenance training complex including administrative offices
technical training classrooms, laboratory, high bay with 3 5-ton bridge cranes, and corrosion 
control facility.  Also construct supporting facilities including 90,631 sf of airfield taxiway, 
parking apron and hangar access pavements.   Construction features include special drilled 
pier foundations, concrete floor slab, structural steel frame, masonry and metal walls and 
standing seam metal roof.  Also includes electrical, mechanical, communications and fire 
protection systems and all utilities.  Install 80 tons of air conditioning. 

>25 -100 AFCEE 
HERC Feb 09 to Apr 09 May-09 to Jun-09 16 X X X X X X X X X X

150070 Fort Sam 
Houston 2009

Advanced Individual 
Trainee Barracks 
Complex

Construct a student barracks complex consisting of a 341,000 sf, 1200-person barracks, 
14,560 sf battalion headquarters, two 10,700 sf company operation building and a central 
energy plant.  Require facility connection to the post-wide local area network, for both energy 
monitoring and control system. Included in the new construction are upgrades to fire 
protection, electrical, mechanical, comprehensive building and furnishings related interior 
design services.  Install an estimate 2,275 ton air conditioning system.  

> 25 - 100 SATOC Dec-08 Feb-09 to Apr-09 24 X X X X X X X X X X

147660 Lackland AFB 2009 Basic Military Training 
Recruit Dormitory #1

Construct a 214,256 sf multi-story dormitory for a 1,248-person capacity.  Included in the new 
construction are structural steel/concrete, administrative spaces, open-bay living areas, 
central restrooms, exercise and training areas and storage space.  Install an estimated 450 
ton air conditioning system.  Bid options, if any, will be awarded to SB SATOC.  
Demolish 14 buildings totaling 268,603 sf.  

> 25 - 100
UNRESTR

&
SB SATOC

Jul 09 to Sep 09 Aug-09 to Sep-09 24 X X X x X X X X X X X

150299 Fort Sam 
Houston 2009 Warrior in Transition 

Complex

Construct a 264 person, 298K sf barracks, included in the new construction is fire protection, 
electrical, mechanical, administrative and operations facilities, and a Soldier Family Assistance
Center, including energy management control system. Install a 500 ton self-contained air 
conditioning system.  

> 25 - 100 MATOC
TBD May 09 to Jul 09 Jul-09 to Sep-09 18 x X x x x X x X x x

72368 Fort Sam 
Houston 2009 Relocate Long 

Barracks
Renovate 61,888 sf of the historic Long Barracks for administrative use and storage. Work will
include electrical, plumbing, roofing and structural. > 25 - 100 MATOC

TBD Jul 09 to Aug 09 Aug-09 to Sep-09 18 x x x x x X X x x X

322668 Lackland AFB 2009
Construct Addition to 
Child Development 
Center Bldg 8210

Construct 17,990 sf single story steel-framed addition to Bldg 8210 with reinforced concrete 
foundation, masonry walls and standing seam metal roof.  Also, renovate 12,000 sf of existing 
Bldg 8210 interior to upgrade and match finishes in new addition.  Includes HVAC, fire 
protection system, electrical and communications systems, play areas and parking.  Air 
conditioning:  100 tons.

> 5 - 10 SB MATOC Jul 09 to Aug 09 Aug-09 to Sep-09 18 x x x x x x x x x x

TYMX
063006 Randolph AFB 2009 AF Audit Agency 

Relocation

Renovate existing 15,000 sf of Bldg 745 to provide administrative space for 73 personnel 
including executive office suite, private offices, open office workstations, large conference 
room with projection/video teleconferencing and secure conference room with SIPRNET 
capability.  Also includes staff breakroom and expansion of latrines.  Update facility to current 
code compliance.  Air conditioning: 40 tons.

> 1 - 5 AFCEE 
HERC Apr 10 to May 10 Jun-10 to Jul-10 12 x x x x x x x x

3 of 5  6/01/2009



R
ef

er
en

ce
 

N
um

be
r

Location

C
al

en
da

r Y
ea

r

SAN ANTONIO MILITARY CONSTRUCTION PROGRAM OUTLOOK
                                                                      for Calendar Year 06, 07, 08, 09, 10                                                                                    www.sanantonio.gov/oma

Pl
um

bi
ng

St
ru

ct
ur

al
 C

on
cr

et
e

Pa
ve

m
en

t
Fi

re
 P

ro
te

ct
io

nEstimated or 
Actual 

Contract 
Award Date

Project Name

Es
tim

at
ed

 
Pr

og
ra

m
m

ed
 

A
m

ou
nt

 R
an

ge
 

or
 A

ct
. C

on
tr

ac
t 

A
m

ou
nt

 ($
M

)

Project Description

Fo
un

da
tio

ns

Ex
te

rio
r

D
em

ol
iti

on

Contract 
Awarded to:

El
ec

tr
ic

al
M

ec
ha

ni
ca

l

St
ru

ct
ur

al
 S

te
el

In
te

rio
r

Es
t. 

C
on

tr
ac

t
D

ur
at

io
n 

(M
o)

A
cq

ui
s i

tio
n  

Ve
h i

c l
e

Es
tim

at
ed

 
A

dv
er

tis
em

en
t 

Pe
rio

d

R
ef

er
en

ce
 

N
um

be
r

Location

C
al

en
da

r Y
ea

r

Pl
um

bi
ng

St
ru

ct
ur

al
 C

on
cr

et
e

Pa
ve

m
en

t
Fi

re
 P

ro
te

ct
io

nEstimated or 
Actual 

Contract 
Award Date

Project Name

Es
tim

at
ed

 
Pr

og
ra

m
m

ed
 

A
m

ou
nt

 R
an

ge
 

or
 A

ct
. C

on
tr

ac
t 

A
m

ou
nt

 ($
M

)

Project Description

Fo
un

da
tio

ns

Ex
te

rio
r

D
em

ol
iti

on

Contract 
Awarded to:

El
ec

tr
ic

al
M

ec
ha

ni
ca

l

St
ru

ct
ur

al
 S

te
el

In
te

rio
r

Es
t. 

C
on

tr
ac

t
D

ur
at

io
n 

(M
o)

A
cq

ui
s i

tio
n  

Ve
h i

c l
e

Es
tim

at
ed

 
A

dv
er

tis
em

en
t 

Pe
rio

d

TYMX
103004 Randolph AFB 2010 Add/Alter Building 38

Renovate existing 11,588 sf building to create shops for egress and survival equipment, 
interior renovation, install a new 75 ton air conditioning system for temperature and humidity 
control.  
Construct 400 sf 60foot high, climate-controlled parachute drying tower addition including 
structural steel/concrete.

> 1 - 5 AFCEE 
HERC Dec 09 to Jan 10 Jan-10 to Mar-10 12 X X x X X X X X X

157408 Lackland AFB 2010
Evasion, Conduct 
After Capture Training 
Facility

Construct a 16,006 sf outdoor screened training laboratory consisting of faux buildings, roads, 
vehicles and other Middle Eastern urban terrain features.  Construction is drilled pier 
foundations w/reinforced concrete footings, structural steel frame, masonry walls and standing
seam metal roofs.  Includes mechanical, electrical, communications and fire protection 
systems, utilities and parking.  Install an estimated 100 ton air conditioning system.

> 1 - 5 TBD Sep 09 to Nov 09 Dec-09 to Jan-10 13 X X X X X X X X X X

107520 Fort Sam 
Houston 2010 Joint Base San 

Antonio Headquarters
Construct a new 1904 sm multi-story Joint Base San Antonio Headquarters with site 
improvements, special drilled pier foundations and structural steel framing. > 5 - 10 TBD Jul 10 to Sep 10 Oct-09 to Dec-09 18 x x x x x x x x x X

TBD Lackland AFB 2010
Renovate B3750 for 
Air Force Drug testing 
Laboratory

Renovate 14,500 sf of Building 3750 to accommodate Air Force drug testing Laboratory 
relocating from Brooks City Base. Renovation includes public and controlled access, parking 
and AT/FP features, and mechanical systems upgrades.

> 5 - 10 SB
MATOC Sep 09 to Dec 09 Oct-09 to Dec-09 12 X X X X X X X X

149863 Fort Sam 
Houston 2010 Morale, Welfare and 

Recreation Academy

Construct multi-purpose classrooms, resource center, administrative spaces, computer 
maintenance area, broadcast studio, loading dock, and vestibule.  Included are 
comprehensive building and furnishings-related interior design services.  Install an estimated 
70 ton air conditioning system.  

> 5 - 10 SB Oct 09 to Dec 09 Jan-10 to Mar-10 16 x X x x x X x X X x

72680 Fort Sam 
Houston 2010 IMCOM Campus Area 

Development (Roads)
Widen, relocate and repair existing roads in the vicinity of Installation Management Command 
Campus and add an additional parking for 1200 spaces. > 10 - 25 TBD Sep 09 to Nov 09 Dec-09 to Feb-10 12 x X

72682 Fort Sam 
Houston 2010 Repair and Add to 

B2270 - Theater
Repair Building 2270 – an existing historic Theater and add a 13,000 sf addition to include 
painting, electrical and plumbing and all new construction and paving. > 10 - 25 TBD Jul 09 to Sep 09 Nov-09 to Jan-10 18 x x x x x x X x x X X

149723 Fort Sam 
Houston 2010

Grow the Force - 
Enlisted 
Unaccompanied 
Personnel Housing

Construct a standard design 90-person barrack, including connection to energy monitoring 
and control system.  Install an estimated 80 ton air conditioning system.  > 10 - 25 TBD Jun-09 Nov-09 to Jan-10 19 x X x x x X x X X x

149862 Fort Sam 
Houston 2010 Vehicle Parking and 

Roads

Construct vehicle parking areas, as well as widen and/or extend four roads.  Widen Scott 
Road from Hood to Wilson; Scott Road from Wilson to Taylor; and Scott Road from Taylor to 
Schofield. Extend Reynolds Road from Wilson to Academy; and Reynolds Road from 
Academy to Hood.  Widen Dickman Road from Braunfels to Austin; and Schofield Road at the 
Scott Road intersection. Included in the construction are the Walters Street Gate Access 
Control Point and Visitor Center.

> 10 - 25 8(a) Jul 09 to Sep 09 Oct-09 to Dec-09 12 X x

157421 Lackland AFB 2010
Consolidated Security 
Forces Operations 
Center Phase 1

Construct a 25,286 sf administrative facility with administrative offices, short-term confinement
areas, security systems operations area, dispatch area, investigation and interrogation rooms 
and storage.  Construction is concrete foundation and floor slab, structural steel frame, 
masonry walls and standing seam metal roof. Includes site work, pavements, utilities, 
electrical and mechanical systems, communications and fire protection system.  Install an 
estimated 155 ton air conditioning system.  Project is Phase 1 of new Consolidated Security 
Forces Operations Center.  
Demolish eight facilities totaling 17,819 sf.  

> 10 - 25 TBD Feb 10 to Jul 10 Jul-10 to Aug-10 18 X X X x X X X X X X X
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72375 Fort Sam 
Houston 2010 Construct IMCOM 

Headquarters

Construct a 2-story administrative facility to include admin space, office space, operations 
center, conference rooms and classrooms.  Work will include all electrical, structural, paving 
and plumbing.

> 25 - 100 TBD Jul 09 to Sep 09 Oct-09 to Dec-09 18 X x x x x x x x x X

MPLS093737R2 Lackland AFB 2010 Basic Military Training 
Recruit Dormitory #2

Construct a 214,202 sf multi-story 1,248-person dormitory.  Included in the new construction 
are structural steel/concrete, administrative spaces, open-bay living areas, central restrooms, 
exercise and training areas and storage space.  Install an estimated 450 ton air conditioning 
system.  
Demolish 14 buildings totaling 268,603 sf.  

> 25 - 100 UNRESTR Nov 09 to Feb 10 Feb-10 to Mar-10 24 X X x X X X X X X X

MPLS083737S1 Lackland AFB 2010

Basic Military Training 
Satellite 
Classrooms/Dining 
Facility #1

Construct a new 106,500 sf, multi-story support facility including  classroom space totaling 
52,140sf and a 54,360 sf, 850-person dining facility with kitchen and storage. Included in the 
new construction is drilled pier foundation, concrete slab floors, structural steel frame, 
masonry walls, standing seam metal roof and elevator.

> 25 - 100 UNRESTR Nov 09 to Feb 10 Feb-10 to Mar-10 20 X X x X X X X X X X

72430 Lackland AFB 2010
Ambulatory Care 
Center and Parking 
Structure

This is the first phase of a four phase a multi-story Ambulatory Care Center on special 
foundations. Phase 1  constructs a new 81,685 sf   Primary Care Center and a 14,000 sf  
Parking Structure. The Primary Care Center includes ancillary departments and support 
spaces. The mechanical/electrical will be expandable to support future phases. The Parking 
Structure will replace existing surface parking that lies in the footprint of the new Primary Care 
Center.  Air Conditioning: 327 Tons.

> 25 - < 100 TBD Oct 09 to Feb 10 24 X X X X X X X X X X

MATOC 1 contractors: AMX, LEC, Blackhawk Ventures
MATOC 2 contractors: MAPCO, Tepa EC, T&E Joint Venture, Allen Engineering
MATOC 3 contractors: MCC/Catamount, ITSI, RKJ, SWD, J. D. Abrams
MATOC 4 contractors: Alutiiq, Bristol, Clement Group
MATOC 5 contractors: Tepa EC, Alutiiq, Bristol, Chugach

Mar-10

All facilities will be ADA (American Disability Act) compliant.
Electrical - Can include lighting, panels, transformers, etc.
Fire Protection - Can include detection, alarm, suppression, etc.
Interior Renovation - Can include sheet rock, ceiling, etc.
Mechanical - Can include air conditioning (heating/ventilation), ductwork, equipment installation, etc.
METC - Medical Education Training Center
Pavement - Can include rigid and flexible pavements, including asphalt and concrete pavements, base and sub-base installation, etc.
SAMMC - San Antonio Military Medical Center
sf - square foot
Structural Steel - Can include welding, heavy steel, light weight panels, etc.
Structural Concrete - Can include reinforced, pre-stressed, and/or post tensioned concrete, etc.

8(a) -  Small Business Act section that was created to help small disadvantaged 
businesses compete and access the federal procurement market.
AFCEE - Air Force Center for Engineering and the Environment
ANC - Alaskan Native Corporation
HERC - AFCEE Heavy Engineering Repair & Construction Contract Vehicle
Hub Zone - Historically Under-utilized Business
IDIQ - Indefinite Delivery/Indefinite Quality Contract Type
MATOC - Multiple Award Task Order Contract Vehicle
SATOC - Single Award Task Order Contract Vehicle
SB - Small Business 
SDVOSB- Service-Disabled Veteran-Owned Small Businesses
TBD - To Be Determined
Unrestricted -  Single award with no restrictions on bidder size or category
WERC - AFCEE Worldwide Environmental Restoration Contract

"Acquisition strategy is subject to change without notice."
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